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Brownfields Community-wide Petroleum Assessment Grant  
 
I.  Cooperative Agreement Recipient Information  
 

Recipient:      City of Arlington 

Assistance ID No.:    BF 00F69701-0 

Quarterly Report No.:     3 

Quarterly Reporting Period:    April 1, 2014 through June 30, 2014  

Submittal Date:     July 30, 2014  

 

II.  Grant Program Progress and Activities for the Quarter  
The following sections summarize activities for the quarter as they relate to the tasks/budget categories 

defined in the approved grant work plan. 

  

PHASE I/II ASSESSMENT 

 

Automotive Complex 

The prospective purchaser submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering purchasing and redeveloping the property. The City 

requested approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by 

the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed 

by the current property owners, prior to initiation of the Phase I. The Phase I was completed on 12/13/13. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The historic on-site automotive maintenance/repair activities and associated  oil/water separators  

 The current and  historic off-site  automotive maintenance/repair facilities to the west  

 The former off-site gas stations and documented groundwater impact to the north 

 

Based on the findings, the City submitted a Phase II assessment request to the EPA during the 2
nd

 Quarter 

of FY14.  The EPA approved the Phase II assessment on 4/23/14. The Phase II Assessment was 

completed on 6/25/14.   

 

Findings and Recommendations 

Based on the Phase II analytical results, the on-site soils and groundwater appear to be affected by a 

release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory 

standards.  Based on the review of the analytical results from soil and groundwater samples collected, 

further investigation does not appear warranted. 
 

Vacant Land  

The prospective purchaser submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering purchasing and redeveloping the property. The City 

requested approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by 

the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed 

by the current property owners, prior to initiation of the Phase I. The Phase I was completed on 12/20/13. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The current and historic off-site automotive maintenance activities to the north, east and west 

 



Based on the findings, the City submitted a Phase II assessment request to the EPA during the 2
nd

 Quarter 

of FY14.  The EPA approved the Phase II assessment on 4/23/14.  The Phase II Assessment was 

completed on 6/18/14.   

 

Findings and Recommendations 

Based on the Phase II analytical results, the on-site groundwater appear to be affected by a release of 

petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards.  Based 

on the review of the analytical results from soil and groundwater samples collected, further investigation 

does not appear warranted. 

 

 Carplex Auto Group 

The prospective purchaser submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering purchasing and redeveloping the property. The City 

requested approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by 

the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed 

by the current property owners, prior to initiation of the Phase I. The Phase I was completed on 12/30/13. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The former on-site gas station and associated gasoline tanks 

 The current on-site automotive maintenance/repair activities and associated  oil/water separator 

 

Based on the findings, the City submitted a Phase II assessment request to the EPA during the 2
nd

 Quarter 

of FY14.  The EPA approved the Phase II assessment on 4/23/14.  The Phase II Assessment was 

completed on 6/24/14.   

 

Findings and Recommendations 

Based on the Phase II analytical results, the on-site groundwater appear to be affected by a release of 

petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards.  In 

addition, a ground penetrating radar (GPR) survey was conducted on-site and the results of the GPR 

survey did not identify underground storage tanks on-site.  Based on the review of the analytical results 

from soil and groundwater samples collected and the GPR survey, further investigation does not appear 

warranted. 

 

Former International Auto Sales 

The prospective purchaser submitted an application form to the City for assistance with an environmental 

assessment of this site because they were considering purchasing and redeveloping the property. The City 

requested approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by 

the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed 

by the current property owners, prior to initiation of the Phase I. The Phase I was completed on 12/18/13. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 

 The historical on-site printing and automotive facilities 

 The off-site automotive maintenance facilities to the north  

 The previous on-site soil sampling with elevated lead concentrations 

 

Based on the findings, the City submitted a Phase II assessment request to the EPA during the 2
nd

 Quarter 

of FY14.  The EPA approved the Phase II assessment on 4/16/14. The Phase II Assessment was 

completed on 6/19/14.   

 

Findings and Recommendations 

Based on the Phase II analytical results, the on-site groundwater in the vicinity of monitoring well MW-4 

appear to be affected by a release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-



based regulatory standards.  Several metals were detected in the soils slightly above the TCEQ risk-based 

regulatory standards.  However, based on additional analysis and the detected metal concentrations being 

consistent with typical urban areas, further investigation does not appear warranted. 

 

Wilkerson’s 1 

Under the previous City of Arlington Brownfields Grant (2010), a Phase I was completed on 5/5/11. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 Former on-site gas station and automotive service facilities 

 Existing on-site Wilkerson’s Automotive & Front End Service 

 Former and existing off-site auto maintenance/repair facilities located to the adjacent north, west 

and east of the site 

 Former off-site gas station located to the southwest of the site 

 

Based on the findings, the City requested approval for a Phase II assessment on 5/11/11, which the EPA 

approved the same day. The subsequent sampling plan was submitted on 5/23/11, which the EPA 

approved on 6/6/11.  The Phase II Assessment was completed on 7/20/11. 

 

Findings and Recommendations: 

Based on the analytical results, the on-site soils and groundwater appear to be affected by TPH, lead and 

select VOCs and PAHs exceeding TCEQ risk-based regulatory standards associated with a release of 

petroleum hydrocarbons from the former on-site gas station and auto service facilities.   

 

The site was approved for a Phase III Cleanup on 7/31/11. Based on the information submitted to the 

TCEQ as part of the cleanup planning, the TCEQ requested additional assessment of the petroleum 

impacted groundwater. The City requested EPA approval of the property specific sampling and analysis 

plan (PSAP) on 11/21/13. The EPA reviewed the PSAP and requested changes on 12/19/13. The PSAP 

was revised and sent to the EPA for final approval.  The EPA then requested a new petroleum 

determination letter from the TCEQ.   The City requested a new petroleum determination letter from the 

TCEQ.  However, based on the LPST status of the site, the TCEQ considered the site high risk and a 

petroleum determination letter was not granted by the TCEQ.   Therefore the site assessment activities are 

being completed outside of the Brownfields Program by the owner.  

 

Wilkerson’s 2 

Under the previous City of Arlington Brownfields Grant (2010), a Phase I was completed on 5/5/11. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 Former on-site gas station and automotive service facilities 

 Existing on-site Wilkerson’s Automotive & Front End Service 

 Former and existing off-site auto maintenance/repair facilities located to the adjacent north, west 

and east of the site 

 Former off-site gas station located to the southwest of the site 

 

Based on the findings, the City requested approval for a Phase II assessment on 5/11/11, which the EPA 

approved the same day. The subsequent sampling plan was submitted on 5/23/11, which the EPA 

approved on 6/6/11.  The Phase II Assessment was completed on 7/20/11. 

 

Findings and Recommendations: 

Based on the analytical results, the on-site soils and groundwater appear to be affected by TPH, lead and 

select VOCs and PAHs exceeding TCEQ risk-based regulatory standards associated with a release of 

petroleum hydrocarbons from the former on-site gas station and auto service facilities.   

 

The site was approved for a Phase III Cleanup on 7/31/11. Based on the information submitted to the 

TCEQ as part of the cleanup planning, the TCEQ requested additional assessment of the petroleum 



impacted groundwater. The City requested EPA approval of the property specific sampling and analysis 

plan (PSAP) on 11/21/13. The EPA reviewed the PSAP and requested changes on 12/19/13. The PSAP 

was revised and sent to the EPA for final approval.  The EPA then requested a new petroleum 

determination letter from the TCEQ.  The City requested a new petroleum determination letter from the 

TCEQ.  However, based on the LPST status of the site, the TCEQ considered the site high risk and a 

petroleum determination letter was not granted by the TCEQ.   Therefore the site assessment activities are 

being completed outside of the Brownfields Program by the owner.  

 

  Atmos Energy Office 

Under the previous City of Arlington Brownfields Grant (2010), a Phase I was completed on 8/3/11. 

 

The following Recognized Environmental Conditions (RECs) were found: 

 Historical off-site printing facilities, machine shops, manufacturing companies and automotive 

repair facilities 

 The historical on-site UST 

 

Based on the findings, the City requested approval for a Phase II assessment on 8/12/11, which the EPA 

approved the same day. The subsequent sampling plan was submitted on 8/25/11, which the EPA 

approved on 9/7/11. The Atmos Energy Phase II was completed on 10/14/11. 

 

Findings and Recommendations: 
Based on the analytical results, the on-site soils and groundwater appear to be affected by petroleum 

hydrocarbons and/or arsenic exceeding TCEQ risk-based regulatory standards in soils and/or groundwater 

associated with a release of petroleum hydrocarbons from the former on-site gas tanks.  

 

The site was approved for a Phase III Cleanup Plan on 6/26/12.  A MSD application was submitted to the 

City of Arlington on 10/25/12 and was approved by City Council on 12/18/12. A TCEQ MSD application 

was submitted in April 2013 and the TCEQ issued an MSD Certificate on 7/13/13.  The TCEQ requested 

additional shallow soil sampling for metals prior to closure.   

 

The City requested EPA approval of the property specific sampling and analysis plan (PSAP) on 2/19/14 

and the City also submitted a new property eligibility form on 2/20/14.  The EPA reviewed the PSAP and 

requested changes on 3/3/14.  The PSAP was revised and sent to the EPA for final approval.  The EPA 

then requested a new petroleum determination letter for the site, which was obtained from the TCEQ on 

3/24/14.  The EPA approved the PSAP 5/15/14.  The Phase II will be completed during the 4
th
 quarter. 

 

Based on the soil sampling results, it appears that the on-site soils have not been impacted with RCRA 8 

metals in excess of applicable TCEQ risk-based regulatory standards.   

 

AOA 

Under the previous City of Arlington Brownfields Grant (2010), the owner had already conducted Phase I 

and Phase II assessments before contacting the City.  The assessments identified contamination problems, 

so the City began working on a Phase III Cleanup Plan for a MSD with previous grant funds. The EPA 

approved the continuation of the Phase III using grant funds on 10/18/10.  The TCEQ issued an MSD 

Certificate on 8/28/12. The Affected Property Assessment Report was prepared and submitted to the 

TCEQ on 1/31/13.  Based on the analytical result, TCEQ requested additional assessment of the site.    

 

The City requested EPA approval of the property specific sampling and analysis plan (PSAP) on 2/28/14 

and the City also submitted a new property eligibility form on 3/7/14.   The EPA requested that a new 

Phase I be completed prior to approval of the PSAP.  The City submitted a new property eligibility form 

on 6/3/14.  The Phase I is in progress and will be completed during the 4
th
 quarter.  

 



 

TxDOT Property 

The City of Arlington is considering purchasing and redeveloping of the property. The City requested 

approval for a Phase I assessment on the property on 10/17/13. Site eligibility was granted by the TCEQ 

on 6/30/14 and the EPA on 7/2/14. Consent for the access agreement was executed by the current 

property owners, prior to initiation of the Phase I. The Phase I is currently in progress and will be 

completed during the 4
th
 quarter.  

 

Sites Assessed with Grant Funds 

 

To date, 4 Phase I assessments and 5 Phase II assessments have been completed with grant funds. All 

sites with assessments completed or pending are described in Table 1. 

 

Table 1 – Sites Assessed with Grant Funds 

 

BUDGET   

A total of $57,568.19 in grant funds was expended this quarter. The expenditures included:  

 $18,392.03 in costs for Phase II Assessment activities on the Automotive Complex property   

 $11,041.30 in costs for Phase II Assessment activities on the Vacant Land property   

 $11,379.05 in costs for Phase II Assessment activities on the Carplex Auto Group  property   

 $16,368.31 in costs for Phase II Assessment activities on the Former International Auto Sales 

property   

 $387.50 in costs for the Quarterly Reporting.  

 

 

 

 

 

 

 

 

Site Name Site Address Assessment 

Type 

Year Assessed Site Info 

In 

ACRES? 

Automotive Complex 201 North East Street, 

400, 500 and 506 East 

Division Street 

Phase I 

Phase II  

December 2013 

June 2014 

Yes 

Vacant Land 307 East Front Street Phase I 

Phase II 

December 2013 

June 2014 

Yes 

 

Carplex Auto Group 330 East Division Street Phase I  

Phase II 

December 2013 

June 2014 

Yes 

Former International 

Auto Sales 

500 East Front Street Phase I  

Phase II 

December 2013 

June 2014 

Yes 

Atmos Energy 106 Stadium Drive Phase II In Progress Yes 

AOA 800 Orthopedic Way 

813-15 Secretary Drive 

Phase I In Progress No 

TxDot Property 1608 North Collins Phase I ESA In progress No 



Table 2 – General Budget Summary  

Table 2 provides a general budget summary for the grant. 

 
Work plan Budget Object 

Class Categories  

 Current Approved 

Budget   

 Costs Incurred 

Previous Quarter   

 Costs Incurred 

This Quarter  

 Costs Incurred 

to Date   

 Total 

Remaining 

Funds   

 1. Personnel   $0  $0  $0  $0  $0  

 2. Fringe Benefits   $0  $0  $0  $0  $0  

 3. Travel   $0  $0  $0  $0  $0  

 4. Equipment   $0  $0  $0  $0  $0  

 5. Supplies   $0  $0  $0  $0  $0  

 6. Contractual   $200,000.00  $5,139.25 $57,568.19 $77,131.64 $122,868.36 

 7. Construction   $0  $0  $0  $0  $0  

 8. Other   $0  $0  $0  $0  $0  

 Total   $200,000.00  $5,139.25 $57,568.19 $77,131.64 $122,868.36 

 

Table 3 - Budget Summary by Workplan Task  

Table 3 provides a breakdown of expenditures by Work plan tasks. 

 

Workplan Tasks  

W       Workplan Budget Object 

Class Categories  

Assessment  Cleanup 

Planning  

Inventory Community 

Outreach  

Travel  Quarterly 

Expenses  

Cumulative 

Expenses  

1. Personnel   $0                    $0     $0     $0     $0     $0     $0  

2. Fringe Benefits   $0     $0     $0     $0    $0     $0    $0    

3. Travel   $0     $0     $0     $0     $0   $0   $0  

4. Equipment   $0     $0     $0     $0     $0     $0     $0   

5. Supplies   $0   $0     $0     $0     $0   $0   $0  

6. Contractual  $77,131.64  $0  $0     $0   $0    $57,568.19 $77,131.64 

7. Construction   $0                     $0     $0     $0     $0   $0   $0  

8. Other   $0     $0     $0     $0     $0    $0  $0  

Total   $77,131.64  $0   $0     $0     $0  $57,568.19 $77,131.64 

 

CLEANUP AND REDEVELOPMENT PLANNING  
No cleanup or redeveloping planning was conducted during the 3

rd
 Quarter of FY14.  

  

SITE INVENTORY AND CHARACTERIZATION  

The City continues to use Terracon’s services for GeoSearch to help manage and update our Brownfields 

inventory.  

 

COMMUNITY OUTREACH AND INVOLVEMENT  
The City chose to continue with the existing Brownfields Advisory Committee (BAC), which was 

established through our previous grants. The Committee had their first meeting of the new grant cycle on 

10/14/13. At this meeting, we discussed the grant closeout process of the previous grant, ongoing 

projects, the new grant, and upcoming assessments. City staff also announced that Terracon had been 

selected as the City’s environmental contractor through a competitive RFQ process.  

 

The Committee had their second meeting of the new grant cycle on 3/17/14. At this meeting, we 

discussed the on-going assessments continuing from the previous grant, the current assessment activities 

and potential future assessment activities.    



The Committee had their third meeting of the new grant cycle on 6/26/14. At this meeting, we 
discussed the on-going assessments continuing from the previous grant, the current assessment 
activities and potential future assessment activities.    
 

TRAVEL  
No travel-related activities were conducted this quarter. 

 

MBE/WBE REPORT  
This report is due semi-annually for periods ending March 31 & September 30.  The MBE/WBE report 

for the 1
st
 and 2

nd
 quarters were completed and mailed to Debora Bradford at Region 6 EPA in April 

2014. The next MBE/WBE report for current period and the 4
th
 quarter will be completed in October 

2014.  For the 2015 fiscal year, the MBE/WBE reports will be due annually and will be submitted to 

Debora Bradford at Region 6 EPA in October 2015.  

 

ACRES - SITE ASSESSMENT REPORTING 
ACRES’ reporting was updated on 7/24/14 to reflect the status of all sites listed in Table 1.  

 

FEDERAL FINANCIAL REPORT  
The SF-425 report will be submitted on 10/30/14.  

 

QUALITY MANAGEMENT PLAN  

The EPA Region 6 Quality Assurance Officer approved the QMP on 7/22/13. The QTRAK # for the 

initial QMP was 13-38.1.  At the end of the 3
rd

 quarter, the City was updating the QMP to submit to the 

EPA in July 2014.  

 

GENERIC QUALITY ASSURANCE PROJECT PLAN  

The City’s generic Quality Assurance Project Plan was prepared and provided to EPA on 11/14/13.  The 

EPA approved the QAPP on 12/18/13.  However, on 2/28/14,  the EPA stated, that due to a change in 

policy,  all future Phase II Assessment activities will require a site specific QAPP for approval.  The first 

site specific QAPPs will be submitted for assessment of the properties at 110-126 Stadium Drive.  

 


